

Table of Output Indicators for QIPs (single tender contracts)

These output indicators are temporarily used to follow up the small “Quick Impact Projects” (short-term assessment)

	(by objective and result)	Target/Indicators	% progress to date
Result 1			
1.01	BM-15-07 (ALF/ST1) - Finalization and verification of Candidate Pilot Farmers in target Integrated Rural Development Modules (IRDM) Villages of Banteay Meanchey, Batch1	20 Pilot Farmers per village (11 villages)	100
1.01	SR-18-07 (ALF/ST2) - Finalization and verification of Candidate Pilot Farmers in target Integrated Rural Development Modules (IRDM) Villages of Siem Reap, Batch1	20 Pilot Farmers per village (13 villages)	100
1.01	BB-13-07 (ALF/ST3) - Finalization and verification of Candidate Pilot Farmers in target Integrated Rural Development Modules (IRDM) Villages of Battambang, Batch 1	20 Pilot Farmers per village (12 villages)	100
1.01	SR-38-07 (ALF/ST5) - Preparation of initial improved production technology packages (IPTP) for livestock and fisheries	17 IPTPs produced and approved	100
1.01	SR-35-07 (ALF/ST4) - Preparation of initial improved production technology packages (IPTP) for rice and other crops	23 IPTP delivered and accepted	100
1.02	BM-22-07 (ALF/QIP6) - Small Farmers Exchange Demonstration	20 demo farms established 200 farmers visited demo farm	100
1.02	SR-36-07 (ALF/QIP1) - TNA and Initial Training of AEWs for IRDM M1, M2 and M3 batch1 in the 3 provinces (26 AEWs)	26 AEWs from the 3 provinces trained	100
1.03	SR-62-07 (ALF/QIP2) - Pilot Farm diagnosis and overall action planning with the first batch of 26 IRDM pilot for M1, M2 and M3 in IRDM target villages Batch 1 in 3 provinces (26 PFGs)	520 description of pilot farms (facilities, resources, economic) 26 of villages done pilot farm diagnosis, OAPs, TNA.	100
1.04	BB-21-07 (ALF/QIP10 (M3)) - Improving Farming System Exchange and Demonstration (BTB)	20 farmers adopt agricultural innovation techniques 200 indirect beneficiaries experience new techniques	100
1.06	SR-11-07 (ALF/QIP3a) - Identification, Training Need Assessment (TNA) and initial training of Village Animal Health Workers (VAHWs)/Village Animal Officers (VAOs) in target Integrated Rural Development Module (IRDM) villages/ Communes - Siem Reap province	20 VAHWs, including 8 women trained	100
1.06	BB-11-07 (ALF/QIP3b) - Identification, Training Need Assessment (TNA) and initial training of Village Animal Health Workers (VAHWs)/Village Animal Officers (VAOs) in target Integrated Rural Development Module (IRDM) villages/ Communes - Battambang province	25 VAHWs, including 8 women trained	100
1.06	BM-11-07 (ALF/QIP3c) - Identification, Training Need Assessment (TNA) and initial training of Village Animal Health Workers (VAHWs)/Village Animal Officers (VAOs) in target Integrated Rural Development Module (IRDM) villages/ Communes – Banteay Meanchey province	20 VAHWs,	100
1.06	BB-23-07 (ALF/QIP4b) - Animal health diagnosis in target IRDM villages/communes (sanitation and vaccination needs)	Diagnosis study delivered	100
1.06	SR-37-07 (ALF/QIP4a) - Animal health diagnosis in target IRDM villages/communes (sanitation and vaccination needs)	Diagnosis study delivered	100
1.06	BM-24-07 (ALF/QIP4c) - Animal health diagnosis in target IRDM villages/communes (sanitation and vaccination needs)	Diagnosis study delivered	100
1.06	BB-35-07 (ALF/ST/FHN/BTB) - Establishment of Freshwater Fish Hatchery and Nurseries in two selected villages of Battam Bang province	1 fish hatchery and 1 nursery established	80

	(by objective and result)	Target/Indicators	% progress to date
1.06	SR-61-07 (ALF/ST/FHN/SRP) Establishment of freshwater fish hatchery and nurseries in Siem Reap	1 fish hatchery and 1 nursery established	80
1.06	BM-23-07 (ALF/QIP15) - Establishing a small-scale pilot commercial fish hatchery/nursery in Thma Puok District and Nursery in Svay Check District, Banteay Meanchey Province	1 pilot hatchery and 1 nursery established and operational	100
1.06	BM-41-07 (ALF/ST/CF1) - Strengthening existing community fisheries in Banteay Meanchey province	5 community fisheries established and supported and operational 300 members in community fisheries	70
1.06	BM-42-07 (ALF/ST/CF2) - Income Generation for Community Fisheries in Banteay Meanchey	10 Farmers field schools conducted 300 farmers attended the farmers field schools	70
1.06	Bm-44-07 (ALF/ST/VFN/BMC) - Establishment of Village Fruit Nurseries in 4 selected villages of Banteay Meanchey province	4 model fruit nurseries established and operated commercially Fruit nursery operators trained high quality	40
1.09	SR-01-06 (RIS/SR/001) - Box Culvert construction	1 Box culvert constructed in Chan Sar 271 benefiting families with 362 ha irrigated within 4 villages	100
1.09	SR-03-06 (RIS/SR/003) - Identification of Small scale Irrigation Schemes in SRP	6 schemes identified	100
1.09	BM-02-06 (RIS/BMC/002) - Identification of Small scale Irrigation Schemes in BMC	7 schemes identified	100
1.09	BB-02-06 (RIS/BTB/002) - Identification of Small scale Irrigation Schemes in BTB		100
1.09	SR-04-06 (RIS/SR/004) - Identification of Roads Projects in SRP	9 roads identified	100
1.09	BM-03-06 (RIS/BM/003) - Identification of Roads Projects in BMC	14 roads identified	100
1.09	BB-03-06 (RIS/BB/003) - Identification of Roads Projects in BTB		100
1.09	SR-40-07 (RIS/ST/SR/001) -Training of PDWRAM Staff in operation and maintenance during and after completion of construction activities of small scale irrigation systems in Siem Reap Province	2 staffs from PDWRAM involved in monitoring and supervising the irrigation system	50
1.09	BM-26-07 (RIS/ST/BM/001) - Training of PDWRAM Staff in operation and maintenance during and after completion of construction activities of small scale irrigation systems in Banteay Meanchey Province	2 staffs from PDWRAM involved in monitoring and supervising the irrigation system	50
1.09	BB-24-07 (RIS/ST/BB/001) -Training of PDWRAM staff on operation and maintenance during and after completion of construction activities of small scale irrigation systems in Battambang Province	2 staffs from PDWRAM involved in monitoring and supervising the irrigation system	50
	BM-01-06 (ALF/BM/001) Income Generation for Rural Women in Treal Commune	(>25%) rate of adoption agriculture improved technologies (>50%) rate of adoption of livestock improved technologies Income increased (>95%) rate of reimbursement of loans (>50%) level of awareness gender issues	100
Result 2			
2.01	BB-10-06 (CGR/ST1) - Training Employment Needs Assessments in Battambang Province Batch1	10 T.E.N.A reports (10 communes) in Khmer and English	100
2.01	BB-22-07 (CGR/ST1b) - Training Employment Needs Assessments in Battambang Province Batch2	3 T.E.N.A reports (3 communes) in Khmer and English	100

	(by objective and result)	Target/Indicators	% progress to date
2.01	BM-10-06 (CGR/ST2) - Training Employment Needs Assessments in Banteay Meanchey Province Batch1	11 T.E.N.A reports (11 communes) in Khmer and English	100
2.01	BM-16-07 (CGR/ST2b) - Training Employment Needs Assessments in Banteay Meanchey Province Batch 2	2 T.E.N.A reports in Khmer and English	100
2.01	SR-10-06 (CGR/ST3) - Training Employment Needs Assessments in Siem Reap Province Batch1	10 T.E.N.A reports (10 communes) in Khmer and English	100
2.01	SR-21-07 (CGR/ST3b) -Training Employment Needs Assessments in Siemreap Province Batch 2	4 T.E.N.A reports in Khmer and English	100
2.01	BB-09-06 (CGR/QIP1) - Vocational training for women in Bavel Sewing (BTB)	12 young women trained	100
2.01	BM-04-06 (CGR/QIP11) - Training and installation of 15 new silk worms breeders (BMC)	15 new silk worms breeders trained	100
2.01	BB-04-07 (CGR/QIP15) - the Support to Prahoc Making Women Group (BTB)	5 to 10 members of women group	100
2.01	SR-12-07 (CGR/QIP3)-Vocational Training and establishment of a group of women in Chikraeng: Mat bag sewing (SRP)	-15 young women trained -1 production center established and functional	100
2.01	BB-08-07 (CGR/QIP4) - the fish source production and producer installation (BTB)	A group of 5 women trained	100
2.01	BB-12-07 (CGR/QIP7) - Vocational skill to unemployed rural youth: Hand-tractor mechanic repair (BTB)	12 unemployed youth trained 90% of trainee increase their income	100
2.01	BM-19-07 (CGR/QIP-8) - the Vocational Training: Beekeeping/Sustainable Honey-harvesting-a pilot project (BMC)	10 persons trained (actual 8) 90% of trainee increase their income	100
2.01	SR-22-07 (CGR/QIP6) – Vocational Skill Training: TV, Radio, Cassette and CD player repair	10 young men trained 90% of trainee increase their income	100
2.01	SR-17-07 (CGR/QIP9) - Vocational Training for Young Women: Make up and hairdressing (SRP)	13 young women trained 90% of trainee increase their income	100
2.01	BB-01-06 (CGR/BB/001) Training on Duck farming techniques	3 Self help group(SHG) established 51 attendants (39 female) to the workshops and training sessions % of beneficiaries continuing duck raising after 1 year	100
2.01	BM-17-07 (CGR/QIP-5) the women livelihood improvement through: vocational training on “Chili source processing technique” and set up a mechanism (group) of 12-women producer for sustainable small business of chili source processing in Kok Khvav Village, Svay Check Commune, Svay Check District	-12 young women trained on “Chili source processing technique” -One committee established -One training and production workshop set up	100
2.02	BM-12-07 (CGR/QIP-2) - The Vocational skill training for unemployed rural youth: Motor Mechanic (BMC)	12 unemployed youths trained 40% of trainees get employed 90% increase income	100
2.02	BM-18-07 (CGR/QIP12) - Fostering the creation of new models and increasing revenues through weaving specialized training (BMC)	10 female weavers trained 90% of trainee increase their income	100
2.02	SR-19-07 (CGR/QIP13) - The publishing and distributing of a guide book and a technical manual (SRP)	850 guide books and 450 technical manual produced and distributed	100
2.3	SR-28-07 (ALF/QIP13) - Demonstration of diversified farming system based on vegetable production (M4-SRP)	20 demo farms established 20 pilot farmers trained on various agricultural techniques 100 farmers visited demo farm	100
Result 3/4			
4.01	BB-20-07 (RIS/QIP/BB008) - Construction of ninety one rainwater jars in Andeuk Haep and Thnal Bat Villages, Andeuk Haep and Sampov Lun Communes, Rotanak Mondul and Sampov Lun Districts, Battambang	91 jars constructed and installed 91 benefiting families	100

	(by objective and result)	Target/Indicators	% progress to date
	Province		
4.01	BB-16-07 (RIS/QIP/BB004) - Construction of one Village Pond in Ou Krabao Village, Moug Commune, Moug Ruessei District, Battambang Province	1 pond constructed	100
4.01	RIS/QIP/BB-004 Construction of one Village Pond in Ou Krabao Village, Moug Commune, Moug Ruessei District, Battambang Province	One village pond constructed	100
4.01	BB-17-07 (RIS/QIP/BB005) - Construction of seventy eight latrines in Kbal Thnal Village, Prey Khpos Commune, Bovel District, Battambang Province	78 hygienic latrines installed 78 benefiting families	100
4.01	BB-17-07 (RIS/QIP/BB006) - Construction of forty eight latrines in Andeuk Haep Village, Andeuk Haep Commune, Rotanak Mondol District, Battambang Province	48 hygienic latrines installed 48 benefiting families	100
4.01	BB-19-07 (RIS/QIP/BB007) - Construction of eighty one latrines in Thnal Bat and Chamkar Lhong Villages, Sampovlun and Ta Sda Communes, Sampovlun District, Battambang Province	81 hygienic latrines installed 81 benefiting families	100
4.01	RIS/QIP/BB-007 Construction of ninety one rainwater jars in Andeuk Haep and Thnal Bat Villages, Andeuk Haep and Sampov Lun Communes, Rotanak Mondul and Sampov Lun Districts, Battambang Province	91 rain water jars constructed and distributed to rural households	100
4.01	BM-06-07 (RIS/QIP/BM005) - Construction of sixty six Latrines in Kouk Treas and Snay Villages, Chhnour Meanchey and Rohal Commune, Preah Netr Preah District (BMC)	66 hygienic latrines installed 66 benefiting families	100
4.01	BM-06-07 (RIS/QIP/BM006) - Construction of seventy five Latrines in Kumru and Tean Kam Lech Villages, Kumru and Tean Kam Commune, Thma Pouk, Preah Netr Preah District (BMC)	75 hygienic latrines installed 75 benefiting families	100
4.01	BM-07-07 (RIS/QIP/BM007) - Construction of sixty nine Latrines in Sla Kram Villages, Sla Kram Commune, Svay Chek District (BMC)	69 hygienic latrines installed 69 benefiting families	100
4.01	BM-08-07 (RIS/QIP/BM008) - Rehabilitation/Construction of two Village Ponds in Tean Kam Lech Village, Tean Kam Commune, Preah Netr Preah District (BMC)	2 ponds constructed People in the village benefit the ponds	100
4.01	BM-09-07 (RIS/QIP/BM009) - Construction of eighty three rainwater jars in Kouk Treas and Snay Villages, Chhnour Meanchey and Rohal Commune, Preah Netr Preah District (BMC)	83 jars construct and installed 83 benefiting families	100
4.01	SR-14-07 (RIS/QIP/SR005) - Construction of four Combination Wells in Koul Village Popel Commune, Soutr Nikum.District, Siem Reap Province	4 wells constructed 15-20 beneficiaries per well	100
4.01	SR-15-07 (RIS/QIP/SR006) - Construction of four Combination Wells in Yeang Village Ruessei Lork Commune, Chi Kraeng District (SRP)	4 construction wells 15-20 beneficiaries per well	100
4.01	SR-07-07 (RIS/QIP/SR-007) - Construction of Five Hand Dug Wells in Bak Kampleung Village Chan Sar Commune, Soutr Nikum.District, Siem Reap Province	5 construction wells	100
4.01	SR-08-07 (RIS/QIP/SR008) - Construction of Four Hand Dug Wells in Snoul and Rong Kou Village Snoul and Rong Kou Commune, Kralanh District (SRP)	4 construction wells 15-20 beneficiaries per well	100
4.01	SR-09-07 (RIS/QIP/SR009) - Construction of Fifty Six Latrines in Koul and yeang village, Popel and Russei Lok commune, Soutr Nikum and Chikraeng district, Siem Reap.	56 hygienic latrines 56 benefiting families	100
4.01	SR-30-07 (RIS/QIP/SR/010) - Provide seventeen spare kits of Rovai pump and training one day per village on installation and operation and maintenance of Rovai pump in 1)Yeang Village, Ruessei Lork Commune, Chi Kraeng District. 2) Koul village, Popel commune, Soutr Ni	17 spar kits of Rovai pump provided to key persons of each constructed well Training on O&M of Rovai pump provided (3 key persons/well)	100
4.01	BB-26-07 (RIS/QIP/BB009) Construction of one village pond in Khrang Svat village, Chhnal Moan commune, Khos Kralar district, Battambang province	One village pond constructed	100

	(by objective and result)	Target/Indicators	% progress to date
4.01	BM-25-07 (RIS/QIP/BM 010) Construction of sixty one rainwater jars in Kam Nob Village, Slakram commune, Svay Chek District	61 rainwater jars installed and used 61 benefiting households	100
4.02	SR-41-07 (RIS/ST/SR002) - Training of Provincial Department of Rural Development (PDRD) staff in construction supervision and monitoring of progress of rural roads in Siem Reap	2 staffs from PDRD involved in monitoring and supervising the rural road rehabilitation	50
4.02	BM-27-07 (RIS/ST/002) – Training of Provincial Department of Rural Development (PDRD) staff in construction supervision and monitoring of rural roads in BMC	2 staffs from PDRD involved in monitoring and supervising the rural road rehabilitation	50
4.02	BB-25-07 (RIS/ST/BB002) - Training of Provincial Department of Rural Development (PDRD) staff in construction supervision and monitoring of rural roads in Battambang Province	2 staffs from PDRD involved in monitoring and supervising the rural road rehabilitation	50
Result 5			
5.01	SR-13-07 (SAL/QIP3) - Production of Video on UXO and Mass Media Campaign	-2 TV, 2 Radio spots produced -150 broadcasts in TV -360 broadcasts in Radio	100
5.01	SR-16-07 (SAL/QIP6) - Vocational training to Mine/UXO victims – Training and installation of rice mills and battery charging	-2 rice milling and 2 battery recharging businesses set up with 10 beneficiaries in Chob Tatrav commune -A 3 days training course on O&M of rice milling and battery recharging conducted with 22 trainees	100
5.01	BB-14-07 (SAL/QIP4) - Support mine clearance for development	-30 hhs (15 women-headed) have mine-cleared land and received training and inputs on agriculture. -1 field day of 100 farmers (50 female) carried out	100
5.01	BB-15-07 (SAL/QIP5) - Community based support for Mine/Unexplosive Ordance victims	-30 mine victim families received walking aid devices, agricultural tools and home facilities. -30 victims families received First Aid training	100
5.01	BMC-20-07 (SAL/QIP7a) - Support to rehabilitation of mine/UXO victims: Vocational training and provision of medical care.	-100 leaflets and 100 booklets about the rights of people with disabilities made available - 40 mine victims received support on agriculture and skill training - 30 Commune Councils educated about disability right	100
5.01	BMC-21-07 (SAL/QIP10) – Assistance to Mine/UXO victims in physical and economical rehabilitation through provision of vocational training, support through agricultural tools and artificial limps	26 physically disabled people (5-7 women) accessed to, prosthetic assistance, appropriate agricultural tools, related to small trade, business development and income generation.	100
5.01	SR-32-07 (SAL/QIP12) - Small business training on chicken and pig raising support to disabled Mine/UXO victims	-3 groups of 13 disabled people established in Khna Pou, Chan Sar and Khav communes -3 sets of rice mill and small business chicken and pig raising set up	100
5.02	SR 20-07 (SAL/ST10b) - Introduction of village leaders to land law and form ownership through land titling	104 participants (CC,VHs, VDCs from target communes) trained on land law	100
5.02	BB-07-07 (SAL/ST10a) - Training of selected Commune Councils in land law and land titling	94 participants (CC & VHs) trained	100
5.02	BMC-13-07 (SAL/QIP2) - Awareness on land issues through local peer groups	-4 CCs and 8 VDCs trained -320 villagers gained knowledge on land law.	100

	(by objective and result)	Target/Indicators	% progress to date
5.02	BMC-14-07 (SAL/ST10c) - Training of selected commune councils on land law and land titling	30 CC members (8 women), 16 village authorities and 16 VDCs (6 women) trained.	100
5.02	BB-05-07 (SAL/QIP1) - Framework for local level land information system: commune planning atlas	-50 stakeholders (15 women) attended village meetings -40 Commune Planning atlases available in software and hardware	100
5.02	SR-33-07 (SAL/ST5) - Design and distribution of basic leaflets on land law and land titling in Khmer	16900 leaflet distributed to LMUPCC, cadastre offices and local authorities (CCs)	100
5.02	SR-34-07 (SAL/ST6) - Design and distribution of posters "The importance of your land" for distribution for public institution	1740 posters distributed to LMUPCC, cadastre offices and local authorities (CCs)	100
5.02	SR-58-07 (SAL/QIP11) - Financial support to land title application and processing in SR	-28 persons trained on land issues -200 land certificates provided to 200 households	100
5.02	BM-40-07 (SAL/QIP9) - Financial support to land title application and processing in BMC	-203 land certificates provided to 203 households	100
5.02	BB-06-07 (SAL/QIP8) - Financial support to land title application and processing in BTB	-23 persons trained -245 land certificates provided to 200 households	100
6.12	SR-23-07 (SAL/ST2) - Needs analysis of institutions and organizations working with land matters in SR, BB and BM provinces	Report on the results of needs analysis assessment	100
6.12	SR-24-07 (SAL/ST8) - Public relation concept for use of the Mobile Training Unit in Support to Land Issues	1 Concept describing detailed activities available	100
6.12	SR 25-07 (SAL/ST9b) - Public relation concept for media campaign "safeguarding lands" in ECOSORN target provinces	1 Concept for media campaign "safeguarding lands" available	100
6.12	SR-26-07 (SAL/ST11) - Production of quality manual for ECOSORN contractor, especially for those implementing activities related to project result 5 (de-mining and land titling)	A manual on quality criteria for contractors (focus on land) available	100
6.12	SR -29-07 (SAL/ST1) - CMAA data applying for ECOSORN use and availability of data through AIDOC and ECOSORN.	-3 colored geographical maps on Mine / UXO coverage -Database installed in project and in AIDOC -SAL staff trained in use of database.	100
PMIS			
6.12	SR-02-06 (PMIS/SR/002) - TNA	Initial work plan for ECPSORN	100
6.12	SR-05-06 (PMIS/SR005) - TNA	Initial work plan for ECPSORN	100
6.12	SR-27-07 Community empowerment and capacity building as possible integration platform for ECOSORN project activities.	Report on possible integration platform produced	100
6.12	SR-31-07 Preparation of TOR for ECOSORN public relation concept "Visibility Program"	TOR for ECOSORN public relation concept "Visibility Program" prepared	100
6.12	SR-30-07 Preparation of TOR for ECOSORN Monitoring and Evaluation Operation from 2007 to 2010	TOR for ECOSORN Monitoring and Evaluation Operation from 2007 to 2010 prepared	100