



**PROGRESS OF MAIN ACTIVITIES**

ID	Activity No	Task Name	D5	2006				2007				2008				2009				2010			
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
28	2.5	Preparatory stage- Easier access to credit	100%																	CGR			
29	2.5	<b>Actual implementation-Easier of access to credit</b>	27%																	CG			
30	3.1	Preparatory stage-Planning, implementing and monitoring capacities improved at commune level	100%																	CGR			
31	3.1	<b>Actual implementation- Planning, implementing and monitoring capacities improved at commune level</b>	20%																	CG			
32	3.2	Preparatory stage-Technical support from line department agents	100%																	CGR			
33	3.2	<b>Actual implementation- Technical support from line department agents</b>	20%																	CG			
34	3.3	Preparatory stage-Capacity building of Villagers/ Farmers Organizations	100%																	CGR			
35	3.3	<b>Actual implementation-Capacity building of Villagers/ Farmers Organizations</b>	20%																	CG			
36	3.4	Preparatory stage-Villagers awareness and literacy	100%																	CGR			
37	3.4	<b>Actual implementation- Villagers awareness and literacy</b>	50%																	CG			
38	4.1	Preparatory stage-Better access to water and sanitation facilities	100%																	RIS			
39	4.1	<b>Actual implementation-Better access to water and sanitation facilities</b>	9%																	RIS			
40	4.2	Preparatory stage-Better and more reliable roads	100%																	RIS			
41	4.2	<b>Actual implementation-Better and more reliable roads</b>	30%																	RIS			
42	5.1	Preparatory stage- Increase capacity to have mined areas cleared	100%																	SAL			
43	5.1	<b>Actual implementation- Increase capacity to have mined areas cleared</b>	42%																	SAL			
44	5.2	Preparatory stage-Increased capacity to have land titles issued	100%																	SAL			
45	5.2	<b>Actual implementation-Increased capacity to have land titles issued</b>	28%																	SAL			
46	5.3	Preparatory stage-Installed school awareness campaign Safeguarding Lands Including mines/UXO titling in Secondary Schools	100%																	SAL			
47	5.3	<b>Actual implementation-Installed school awareness campaign Safeguarding Lands Including mines/UXO titling in Secondary Schools</b>	30%																	SAL			
48	6.1	Guide & coordinate effectively and efficiently managed	60%																	ALF			
49	6.2	Establish and maintain efficient FAPS	60%																	FP			
50	6.3	Establish and maintain meaningful MIS / M+E system	60%																	PMI			
51	6.4	Ensure Timely deployment of quality long term/short term TA	60%																	PMI			
52	6.5	Timely recruitment of quality professional local staff	60%																	PMI			
53	6.6	Effectively synthesize project staff and line agencies	60%																	FP			
54	6.7	Timely and efficient procurement of equipment, materials etc	60%																	PMI			

**Main Activities as per LFM**

Task Split Progress Milestone Summary Deadline

**PROGRESS OF MAIN ACTIVITIES**

ID	Activity No	Task Name	05	2006				2007				2008				2009				2010				Q1
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
55	6.8	Manage ePTF and pPTFs (including liaisons office in PP)	60%																					PMI
56	6.9	Establish and Participate in TWGs/PRDC and PSC	60%																					PMI
57	6.10	Coordinate regularly with projects and TWG Agri and Water PP	60%																					PMI
58	6.11	Support preparation of backstopping and evaluation missions	60%																					PMI
59	6.12	Ensure good standard of delivery on all project levels	60%																					PMI
60	6.13	Ensure media engagement and release of publications of general interest (Rider VAKAKIS TA, Contract, Addendum#3)	60%																					PMI

**Main Activities as per LFM**

Task Split Progress Milestone Summary Deadline